

Table 5: MPO Regional Planning Process Requirement Milestones

Plan/Program/Activity	Current Adoption/Completion (as of February 2024)	Next Adoption/Completion (after February 2024)
Unified Planning Work Program	January 2024	January 2025
Transportation Improvement Program	July 2022 (PA) September 2023 (NJ)	July 2024 (PA) September 2025 (NJ)
Air Quality Transportation Conformity Determination	September 2023	July 2024
Long-Range Plan	September 2021	September 2025
Title VI Compliance Plan	January 2024	January 2027
Public Participation Plan	July 2018	As needed – evaluated annually
Limited English Proficiency Plan	April 2019	April 2024 – evaluated annually
Congestion Management Program	January 2020	March 2024
Transportation Safety Analysis and Plan	May 2022	Spring 2025
Coordinated Human Services Transportation Plan	October 2020	October 2024
Roadway Safety (PM1) TPM Targets	February 2024	February 2025
Roadway Assets (PM2) TPM Targets	March 2023	March 2025
System Performance (PM3) TPM Targets	March 2023	March 2025
Transit Assets TPM Targets	July 2023	July 2024
Transit Safety TPM Targets	October 2023	July 2024
CMAQ Performance Plan	September 2022	September 2024 (interim)
US DOT MPO Planning Process Certification Review	October 2022 (site visit) February 2023 (final report)	October 2026 (site visit) Winter 2027 (final report)