

# Delaware Valley Regional Planning Commission (DVRPC)

## Major Project Status Report State Transportation Improvement Program (STIP) for Pennsylvania (FY2013 - 2016)

Federal regulations require that the STIP list major projects from the previous STIP and identify any significant delays in the planned implementation. The following is a list of major projects from the FY2011-14 STIP.

MPMS#	County	Project Name	Project Status
60255	SEPTA	Regional Rail Signal Modernization Program	The Signal Modernization Program is ongoing. Doylestown, Warminster, and Chestnut Hill East lines have been modernized. The Norristown and Chestnut Hill West lines are under construction. The Cynwyd line is in design. Implementation of the Positive Train Control (PTC) system is underway with completion scheduled in December 2015.
60286	SEPTA	SEPTA Bus Purchase Program - 40'	The 2008-2011 Bus Purchase Program is complete. The 2012-2015 Bus Purchase Program is included in MPMS #90512.
60557	SEPTA	System Improvements	The System Improvements program is currently active. SEPTA continues to make improvements to the information technology infrastructure. Design of the Route 101/102 Trolley Lines Positive Train Control (PTC) System is scheduled to begin in Fall of 2012. The Radio Narrowbanding project is currently underway with completion scheduled in 2013. The Route 13 Chester Avenue and Street Track projects are complete. Construction of the Girard Avenue Route 15 Trolley Trackage and Wire Relocation Project, which is part of PennDOT's I-95 Girard Avenue Interchange project, is underway.
60611	SEPTA	Fare Collection System/ New Payment Technologies	A vendor contract for the New Payment Technologies project was awarded in November 2011 and construction is underway.
60636	SEPTA	Elwyn to Wawa Rail Improvements	This project is on the Illustrative Unfunded list as funding is not available.

<b>MPMS#</b>	<b>County</b>	<b>Project Name</b>	<b>Project Status</b>
77183	SEPTA	Transit and Regional Rail Station Program	The 33rd and Dauphin Bus Facility is currently in design with construction scheduled to begin in Fall of 2012. The Escalator Program, Primos Station, Ardmore Avenue and Wayne Junction Intermodal Facility projects are in construction. The Cheltenham/Ogontz Bus Loop, Parkside Bus Loop, Olney Station (BSS), and Ryers Station projects have been completed. Additional station projects (Hatboro, Noble and Willow Grove) are on the Illustrative Unfunded list as funding is not available.
90515	SEPTA	Infrastructure Safety and Renewal Program - Communication and Signals	This ongoing project is currently active, and is now part of MPMS #90497.
90509	SEPTA	Infrastructure Safety and Renewal Program - Building and Bridges	This ongoing project is currently active, and is now part of MPMS #90497.
90528	SEPTA	Infrastructure Safety and Renewal Program - Power	This ongoing project is currently active, and is now part of MPMS #90497.
12923	Bucks	Bristol Road Extension	This project is on the Illustrative Unfunded List as funding is not available.
12965	Bucks	Lawn Avenue	This project is on the Illustrative Unfunded List as funding is not available.
13167	Bucks	Geigel Hill Road Bridge Over Tinicum Creek	This project was let for construction on 12/16/2010.
13347	Bucks	I-95, PA Turnpike Interchange (TPK)- STAGE 1	This project is currently active in the Final Design phase
13549	Bucks	US 1 (Bridges)	This project is on the Illustrative Unfunded List as funding is not available.
13576	Bucks	PA 413, New Rodgers Road Corridor Improvements	This project was let for construction on 2/17/2011.
13611	Bucks	Street Rd: Brstl- Wll Pnn	This project has been completed.
13745	Bucks	US 13, Bristol Pike (Signals)	This project has been completed.
47392	Bucks	Route 13/Bristol Pike, PA 413 to Levittown Parkway Restoration	This project currently active in Final Design and scheduled to be let September 2012.
47395	Bucks	US 202 Parkway, Pickertown Rd to PA 611 (Sec. 721)	This project is complete.
47396	Bucks	US 202 Parkway, PA 463 to Pickertown Rd (Sec. 711)	This project was let 9/10/2009
49315	Bucks	Portzer Road Connector	This project is on the Illustrative Unfunded List as funding is not available.

<b>MPMS#</b>	<b>County</b>	<b>Project Name</b>	<b>Project Status</b>
50633	Bucks	PA 263, Old York Road Concrete Rehabilitation and Overlay	This project is currently active in the Final Design phase.
50634	Bucks	County Line Road Restoration (M04)(3R)	This project is currently active in the Preliminary Engineering phase.
50728	Bucks	US 202 Wetland Mitigation Section 700	This project is complete.
57619	Bucks	Route 313 Corridor Improvements	This project is currently active in the Final Design phase.
57626	Bucks	Trenton Road	This project is complete.
64779	Bucks	County Line Road Widening	This project is currently active in the Final Design, Utility, and Right of Way phases.
64780	Bucks	Swamp Road Corridor	This project has been dropped from the TIP mostly due to controversy surrounding any upgrading of roadway features. PennDOT maintenance will continue to deal with the condition of the roadway for the foreseeable future
69827	Bucks	Street Road (Bridge)	This project is complete.
84086	Bucks	US 1 over PA 213 Maple Avenue Bridge Replacement	This project was let 10/27/2011.
90197	Bucks	Tyburn Road Bridges (1) Over Amtrak/Conrail	This project currently in Final Design, scheduled for September 2012 letting.
93446	Bucks	Route 1 Improvement	This project is currently active in the Final Design phase.
13945	Chester	US 202, PA 252 to US 30 (Sec. 300 Design)	This project is currently active in the Final Design phase
14484	Chester	PA 41 Study	This project is complete. Infrastructure improvements may be identified and advanced if they are eligible improvements for the remaining earmarks.
14515	Chester	PA 100, Shoen Road to Gordon Drive (02L)	This project is currently active in the Final Design phase

14532	Chester	US 30, Coatesville Downingtown Bypass Reconstruction Design	This project has had preliminary engineering authorization, but is on the Illustrative Unfunded List as funding is not available for future phases.
<b>MPMS#</b>	<b>County</b>	<b>Project Name</b>	<b>Project Status</b>
14580	Chester	US 1 Expressway Reconstruction	This project is on the Illustrative Unfunded List as funding is not available.
14581	Chester	US 1 Expressway Reconstruction	This project is on the Illustrative Unfunded List as funding is not available.
14663	Chester	Chester Valley Trail (Sec 1/3) - Phase 1	This project is complete.
14698	Chester	US 422, Reconstruction (M2B)	This project is on the Illustrative Unfunded List as funding is not available.
15385	Chester	US 202, Section 100 (ES1) - Design	This project is currently active in the Preliminary Engineering phase.
64220	Chester	US 422 Expressway Reconstruction (M03)	This project is on the Illustrative Unfunded List as funding is not available.
64222	Chester	US 422 Expressway Reconstruction, Chester and Montgomery (M1A)	This project was let 6/28/2012.
64494	Chester	US 202, Swedesford Road to PA 29 (Section 320)	This project was let 12/9/2010.
64498	Chester	US 202, Exton Bypass to Route 29 (Section 330-Mainline)	This project is active in Final Design, expected letting October 2012.
70240	Chester	US 30 Business	This project has been deferred to later fiscal years as funding is currently not available.
70241	Chester	Kenneth Square Closed Loop Signal System	This project is active in Final Design with an expected October 2012 let date.
84884	Chester	US 30, Coatesville Downingtown Bypass (CWR-Western Section)	This project is on the Illustrative Unfunded List as funding is not available.
87781	Chester	US 30, Coatesville Downingtown Bypass (CER-Eastern Section)	This project is on the Illustrative Unfunded List as funding is not available.
14747	Delaware	US 322 Final Design	This project is currently active in the Final Design phase.

14767	Delaware	US 30, Lancaster Avenue Closed Loop Signals	This project is complete.
15251	Delaware	US 1, Baltimore Pike Interchange Improvements	This project is currently active in the Preliminary Engineering phase.
15406	Delaware	PA 452, Market Street Bridge Over Amtrak/SEPTA R-2 Rail Line	This project is currently active in the Final Design phase.
<b>MPMS#</b>	<b>County</b>	<b>Project Name</b>	<b>Project Status</b>
15477	Delaware	I-95/322/Conchester Hwy. Interchange/Impvts. (322)	This project is currently active in the Preliminary Engineering phase.
57750	Delaware	Baltimore Pike Closed Loop Signals	This project is complete.
57780	Delaware	Rt. 322/Comm Barry Bridge/I-95 2nd St. Interchange	This project is complete.
68027	Delaware	Route 1, Upper Darby Township Closed Loop Signals	This project is complete.
69665	Delaware	South Creek Road Bridge Over Brandywine Creek	This project is currently active in the Preliminary Engineering phase.
69815	Delaware	US 322, Environmental Mitigation (MIT)	This project currently active in the Final Design phase.
69816	Delaware	US 322, US 1 to Featherbed Lane (Section 101)	This project currently active in the Right of Way phase.
69817	Delaware	US 322, Featherbed Lane to I-95 (Section 102)	This project currently active in the Right of Way phase.
79329	Delaware	Bridgewater Road Extension	This project is on the Illustrative Unfunded List as funding is not available.
16211	Montgomery	I-76 Ramps Phase 3, Henderson/Gulph Rds. Widening	This project is on the Illustrative Unfunded List as funding is not available.
16214	Montgomery	PA 611, Old York Road Over SEPTA R3	This project is currently active in the Final Design phase.
16334	Montgomery	PA 73, Church Road Intersection and Signal Improvements	This project is currently active in the Preliminary Engineering phase.
16438	Montgomery	PA 309, Connector Project - Phase I	This project was let for construction 7/2/2009.

16577	Montgomery	Ridge Pike, Butler Pike to Philadelphia Reconstruction and Signal Upgrade	This project is on the Illustrative Unfunded List as funding is not available.
16732	Montgomery	US 202 (Sec. 405)	This project is complete.
16738	Montgomery	US 422 Expressway Section M1B	This project is on the Illustrative Unfunded List as funding is not available.
16755	Montgomery	US 202, Morris Road to PA 309 Design (Section 650)	This project is active, and includes the final design funding for both MPMS# 63491 (US 202 - 65S) and MPMS# 63492 (US 202 - 65N)

<b>MPMS#</b>	<b>County</b>	<b>Project Name</b>	<b>Project Status</b>
48172	Montgomery	PA 23 Relocation at Allendale Rd. and Beidler Rd.	This project is on the Illustrative Unfunded List as funding is not available.
48175	Montgomery	Ridge Pike, Norristown Boro to Butler Pike (Pha I)	This project is on the Illustrative Unfunded List as funding is not available.
48182	Montgomery	PA 611, Old York Road Signals	This project is complete.
48187	Montgomery	I-76 Ramps Phase 2 - Henderson/Gulph Road Widen	This project is on the Illustrative Unfunded List as funding is not available.
57851	Montgomery	Plank Road/Otts Road/Meyers Road/Seitz Road Intersection Improvements	This project is currently active in the Final Design phase.
57858	Montgomery	Lafayette Street Extension (MG1)	This project currently active in Final Design and Right of Way phases.
57865	Montgomery	Edge Hill Road Reconstruction	This project is currently active in the Final Design phase.
63486	Montgomery	US 202, Johnson Highway to Township Line Road (61S)	This project is currently active in the Final Design, Utility, and Right of Way phases.
63490	Montgomery	US 202, Township Line Road to Morris Road (61N)	This project is currently active in the Final Design, Utility, and Right of Way phases.
63491	Montgomery	US 202, Morris Road to Swedesford Road (65S)	This project is currently active in the Final Design, Utility, and Right of Way phases.
63492	Montgomery	US 202, Swedesford Rd. to PA 309 (Section 65N)	This project was let 12/17/2009.
64795	Montgomery	Belmont Ave at I-76 Interchange	This project is on the Illustrative Unfunded List as funding is not available.

64796	Montgomery	US 422/PA 363 Interchange Reconstruction (4TR) - Part 2 of River Crossing Complex	This project is currently active in the Final Design and Right of Way phases.
66986	Montgomery	US 422, Schuylkill River Bridge Over Schuylkill River (M2A-Stowe))	This project is currently active in the Final Design and Right of Way phases.
70197	Montgomery	US 422, (New) Expressway Bridge Over Schuylkill River (SRB) - Part 3 of River Crossing Complex	This project is currently active in the Final Design phase.
77804	Montgomery	Huntingdon Pike Traffic Signal Upgrade	This project is complete.
79864	Montgomery	Lafayette Street, Barbados Street to Ford Street Widening (MGN)	This MPMS# for Construction only, design work being done under MPMS# 57858.

<b>MPMS#</b>	<b>County</b>	<b>Project Name</b>	<b>Project Status</b>
79928	Montgomery	Lafayette St./US 202 Dannehower Bridge Intchg (MGD)	This project is on the Illustrative Unfunded List as funding is not available.
80021	Montgomery	US 202, Markley Street Improvements (Section 510)	This project is currently active in Final Design phase, Design is being funded under MPMS# 16665.
80479	Montgomery	I-476, Mid County Expressway Roadway Reconstruction	This project was let 7/30/2009
86924	Montgomery	PA 422, Resurfacing (PM2)	This project is currently active in the Preliminary Engineering phase.
17782	Philadelphia	I-95 & Aramingo Ave., Adams Ave. Connector	This project is currently active in the Preliminary Engineering phase.
17816	Philadelphia	Chestnut Street Bridges (4) at 30th Street	This project is currently active in the Preliminary Engineering phase.
17821	Philadelphia	I-95, Shackamaxon Street to Ann Street (GIR) - Design	This project is currently active in the Final Design phase.
46956	Philadelphia	North Delaware Avenue Extension	This project is currently active in the Final Design phase.
47394	Philadelphia	I-95, Levick St. to Bleigh Ave. (CPR) (IMP)	This project was the design parent for MPMS#'s 79685 and 79683 both of which have been let MPMS# 79685 let 5/17/2012 and 79683 let 1/9/2009
47811	Philadelphia	I-95, Orthodox Street to Levick Street (BSR) - Design(IMP)	This project is currently active in the Final Design phase.

47812	Philadelphia	I-95, Betsy Ross Interchange (BR1) - Design(IMP)	This project is currently active in the Final Design phase.
56768	Philadelphia	41st Street Bridge Over Amtrak's Harrisburg Line (CB)	This project is currently active in the Preliminary Engineering phase.
57893	Philadelphia	Lehigh Avenue East Signal Modernization	This project was let 6/23/2011.
57898	Philadelphia	Lancaster Avenue Signal Modernization	This project is complete.
57904	Philadelphia	PA 291, Platt Bridge Over Schuylkill River	This project was let 3/3/2011.
64844	Philadelphia	30th Street Bridges (6) Over Amtrak's Northeast Corridor Rail Lines	This project was let 9/30/2010.
<b>MPMS#</b>	<b>County</b>	<b>Project Name</b>	<b>Project Status</b>
68067	Philadelphia	Tidal Schuylkill River Greenway & Trail/Boardwalk (TIGER)	This project was let 11/10/2011.
69828	Philadelphia	Market Street Bridges (2) Over Schuylkill River and CSX Railroad (MSB)	This project is currently active in the Preliminary Engineering phase.
78758	Philadelphia	JFK Boulevard Bridges (3) Over 21st/22nd/23rd Streets	This project is currently active in the Preliminary Engineering phase.
79683	Philadelphia	Cottman-Princeton Local Street Improvements/ Ramps (CP1)(IMP)	This project was let 1/8/2009.
79685	Philadelphia	I-95, Cottman-Princeton Main Line and Ramps (CP2) (IMP)	This project was let 5/17/2012.
79686	Philadelphia	I-95, Columbia Street to Ann Street (GR1)	This project was let 7/28/2011
79825	Philadelphia	I-95: Shckmxon - Columbia (GR2)	This project is advertised for letting 8/9/2012
79903	Philadelphia	I-95, Betsy Ross Bridge Ramps Construction (BR0) (IMP)	This MPMS# for Construction only, design work being done under MPMS# 47812.
79904	Philadelphia	I-95N: Betsy Ross Inter (BR2)	This MPMS# for Construction only, design work being done under MPMS# 47812.

79905	Philadelphia	I-95S: Betsy Ross Inter (BR3)	This MPMS# for Construction only, design work being done under MPMS# 47812.
79908	Philadelphia	I-95, North of Bridge Street Interchange Construction (BS1) (IMP)	This MPMS# for Construction only, design work being done under MPMS# 47811.
79910	Philadelphia	I-95S: Bridge St Inter (BS2)	This MPMS# for Construction only, design work being done under MPMS# 47811.
79911	Philadelphia	I-95 Allegheny Ave Interchange (AFI)	This MPMS# for Construction only, design work being done under MPMS# 47813.
79912	Philadelphia	I-95: Allegheny Ave Inter (AF2)	This MPMS# for Construction only, design work being done under MPMS# 47813.

<b>MPMS#</b>	<b>County</b>	<b>Project Name</b>	<b>Project Status</b>
80054	Philadelphia	Vine Street Expressway Bridges (7) Over I-676 Expressway (PAB) - Part 2	This project is currently active in the Preliminary Engineering phase.
80055	Philadelphia	Holme Avenue Bridges (2) Over Roosevelt Boulevard	This project is currently active in the Final Design phase.
83640	Philadelphia	I-95, Shackamaxon Street to Columbia Avenue (GR2) (IMP)	This project is advertised for letting 8/9/2012
83736	Philadelphia	Roosevelt Blvd over Wayne Junction (WAV)	This project is on the Illustrative Unfunded List as funding is not available.
87784	Philadelphia	I-95: Orthodox to Levick Street	This MPMS# for Construction only, design work being done under MPMS# 47811.
88767	Philadelphia	Vine Street Expressway Bridges (2) Over I-676 Expressway (PAA) - Part 1	This project is currently active in the Preliminary Engineering phase, PE activities are being funded under MPMS# 80054