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NJDOT PROJECT DEVELOPMENT PROCESS

The first step in the project development process is Problem Statement. Problem
Statement is a general description of the problem, submitted to NJDOT. This written
description can be prepared and submitted by a number of sources, such as: MPOs, state
agencies, county governments, TMAs, municipal officials, public, business/civic groups,
or from studies like the Central Jersey Transportation Forum.

During the next step the details of the problem statement are identified through the
Concept Development process. The purpose of Concept Development is to deliver
projects to Scoping with a well-defined need and a recommended concept that has been
environmentally screened and has received community support. Concept Development
includes traffic studies, needs analysis, and corridor studies. Atthe successful conclusion
of Concept Development the project becomes a candidate for Scoping.

Feasibility Assessment is the first phase of Scope Development. Sufficient engineering
analysis is performed to determine if the concept can be feasibly evolved into a project
based on environmental, community, engineering and budget constraints. Scope
Development will result in a Initially Preferred Alternative. If it can not be reasonably
demonstrated that environmental approvals and community support are forthcoming, the
project will neither become a project nor pass in Final Scope Development. Final Scope
Development is the second phase of Scoping; it produces a recommended alternative
which defines the project scope for final design. During this phase Preliminary
Engineering/Design advances far enough to complete the environmental documents, and
obtaining formal community input and endorsement for any design exceptions.

The project will then be placed in the draft project pool as a candidate for the Capital
Program, if deemed worthy. If a project is deemed “fatally flawed”, it will be recommended
for termination or recycled for reconsideration as part of Concept Development. There may
be some instances where additional scoping may be warranted to develop a more feasible
alternative to address the project need. For most projects, completing the above steps is
NJDOT's responsibility. For a limited number of federal-aid projects, typically for county
roads or local bridges, the county or the MPOs have the option to assume project
management responsibilities.

Once a project has successfully completed Final Scope Development and made it to the
Capital Program it will have funding budgeted to complete the necessary phases for
implementation - Engineering, Right-of-Way Acquisition and Construction.

Project development and construction are funded through a number of funding sources.
Some of the more significant sources are - Federal-aid Bridge funds for bridges on the
federal-aid system or for bridges off the federal-aid system State Bridge Discretionary
funding are used; National Highway System funds are used for improvements to the
Interstate Highway System and other key highway links (e.g., US 1 and US 130). Surface
Transportation Program supports the remaining roads on the federal-aid system.
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Alexander Road Bridge over Amtrak

Routes: Section: Alexander Road Bridge over Amtrak DBNUM: 99414

99414

County: Mercer Municipalities: West Windsor Twp. Sponsor: NJDOT

This project will address the proposed replacement of the Alexander Road bridge over
Amtrak Northeast Corridor Line. The bridge is structurally deficient and has
deteriorated to the point that it requires replacement. The proposed new structure will
be located to the south of the present structure and allow stage construction to
minimize the duration and length of traffic detours. In addition to the bridge
replacement will be roadway work to connect the structure to existing roadways as well
as improvement to the North Post Road intersection immediately adjacent to the bridge.
The project will be bicycle/pedestrian compatible.

Programmed in DVRPC’s TIP for Preliminary Design in Fiscal Year 2004 using State
Bridge Discretionary funding. It is also listed in NJDOT's proposed Fiscal Year 2004
Capital Program for Preliminary Design.
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Amwell Road Bridge over Neshanic River

Routes: CR 514 Section: Amwell Road Bridge over Neshanic DBNUM: L002
River

L002
L0O02

County: Somerset Municipalities: Hillsborough Twp. Sponsor: NJDOT

This project will replace the existing Amwell Road bridge over the Neshanic River. The
bridge is 7.3 meters between abutments with one lane in each direction. The bridge and
roadway approaches will be widened to provide two 3.6 meter lanes and 2.4 meter
shoulders in each direction. The roadway approaches will also be aligned to provide
adequate sight distance. The anticipated roadway improvements include improvements
at the intersection. As part of the project the Amwell Road/Montgomery Road/Black
Point Road intersection will be improved. The intersection improvements will consist of
milling, resurfacing, new concrete curb construction and drainage.

Programmed in NJTPA’s TIP for Construction in Fiscal Year 2005 using Federal Bridge
Program funding.
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CR 514 Amwell Road Railroad Bridge

Routes: CR 514 Section: Amwell Road Railroad Bridge DBNUM: LO03

LOO3

County: Somerset Municipalities: Hillsborough Twp. Sponsor: NJDOT

This project involves replacement of the existing Amwell Road bridge over Conrail
Trenton Rail Line (now CSX Rail). The existing single span bridge is classified as
structurally deficient and functionally obsolete. The replacement structure will be
located to the south of the existing alignment to meet the future alignment of Amwell
Road following construction of the proposed Route 206 Bypass. The bridge will be
constructed on an improved vertical alignment, increasing the existing substandard
sight distance over the rail line and will provide a 12-foot travel lane and 12-foot
shoulder in each direction. This project will be bicycle/pedestrian compatible.

Programmed in NJTPA’s TIP for Construction in Fiscal Year 2005 using Federal Bridge
Program funding.
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CJTF - Project Status Report - Winter 2004
CR 522 Noise Barriers

Route: CR 522 Section: CR 522 from Georges Road to DBNUM: N0306
Kingston Avenue

Rem N0306 REE

o

County: Middlesex Municipalities: South Brunswick Twp Sponsor: Middlesex County

This project will provide for Type Il barriers on CR 522 between Georges Road and
Kingston Avenue.

Programmed in NJTPA’s TIP for Final Design/Engineering, Right-of-Way Acquisition
and Construction in Fiscal Year 2003 using Surface Transportation Program funding.

This project is currently in Final Design/Engineering Right-of-Way Acquisition and
Construction.
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CR 546 Washington Crossing-Pennington Road Bridge over Conrail

Route: CR 546 Section: Washington Crossing-Pennington DBNUM: D9906
Road Bridge over Conrail

D9906

County: Mercer Municipalities: Hopewell Twp. Sponsor: Mercer County

This project will address the proposed replacement of the Washington Crossing-
Pennington Road bridge over Conrail. The overall condition of this structure is listed as
critical. The existing structure will be replaced and include improvement to the vertical
geometry.

Programmed in DVRPC's TIP for Local Preliminary Design in Fiscal Year 2004 using
Surface Transportation Program-Urban Allocation funding.
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Greenwood Avenue Bridge over Trenton Line

Routes: Section: Greenwood Avenue Bridge DBNUM: 00326
over Trenton Line

00326

County: Mercer Municipalities: Hopewell Borough Sponsor: NJDOT

This project will address the proposed replacement of the Greenwood Avenue Bridge
over the Trenton Line. The overall condition of this structure is listed as critical. The
bridge is structurally deficient and has deteriorated to the point that it requires
replacement.

Programmed in DVRPC'’s TIP for Feasibility Assessment in Fiscal Year 2004 and
Preliminary Design in Fiscal Year 2005 using Surface Transportation Program-Urban
Allocation funding.
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Hutchinson Trail, Washington Twp.

Routes: Section: Housing Development to DBNUM: D0405
Schools

County: Mercer Municipalities: Washington Twp. Sponsor: NJDOT

This project will provide for the construction of a bikeway and pedestrian path that will
link two housing developments to the local middle school and the future site of the high
school. The trail is also a segment of the larger township bikeway plan which will
eventually connect to the town center, other adjacent developments and a larger trail
network. This project was selected as part of the DVRPC Competitive Congestion
Management Air Quality Program. This project is programmed for $150,000
Congestion Mitigation and Air Quality Improvement funds.

Programmed in DVRPC'’s TIP for Final Design-Engineering and Construction.
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|-287 Raritan River Crossing Needs Analysis

Routes: 1-287 Section: [-287 Raritan River Crossing Needs DBNUM: 9169

Analysis
From Milepost 8.0 to 11.49

9
]6:9

County: Middlesex Municipalities: Piscataway Twp. Sponsor: NJDOT
Somerset Franklin Twp

A study will be conducted of traffic congestion problems on I-287 in the vicinity of the
Raritan River crossing between Piscataway Township and Franklin Township. The
study area includes interchanges 4, 5, and 6 on the interstate and related traffic
congestion problems on both sides of the river.

Programmed in NJTPA’s TIP for Concept Development in Fiscal Year 2003 and
Feasibility Assessment in Fiscal Year 2004.

Project is scheduled for Feasibility Assessment in Fiscal Year 2004 and Preliminary
Design in Fiscal Year 2005.
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Lewisville Road

Routes: Section: Lewisville Road DBNUM: HP01005
County: Mercer Municipalities: Lawrence Twp. Sponsor: Princeton Twp

Princeton Twp.

This project will provide for the reconstruction of Lewisville Road.

Programmed in DVRPC'’s TIP for Final Design Engineering, Right-of-Way Acquisition
and Construction in Fiscal Year 2003. The federal FY 2001 DOT Appropriations Act
provided funding for this project under Section 378. The funding was reduced by 0.22%
under Section 1403 of the FY 2001 Omnibus Consolidated Appropriations Act. This
project has been allocated $498,900.

Construction has been completed. Final sealing overlay will be applied when the
weather gets warmer.
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CJTF - Project Status Report - Winter 2004
NJ 130 Bridge Deck Replacements

Routes: NJ 130 Section: Various DBNUM: 01313

County: Mercer Municipalities: Washington Twp. Sponsor: NJDOT
East Windsor Twp.

This project will provide for the rehabilitation or replacement of the following deck
replacement projects in the DVRPC area: Route 130 southbound over Assiscunk
Creek, Route 130 over Back Brook, Route 130 over Rocky Brook, Route 130/33 over
Assunpink Creek. The rehabilitations will include one structure in Burlington County
and three structures in Mercer County. The projects are in the following municipalities:
Hamilton Township, Washington Township, East Windsor Township, Burlington.
Construction will be multi-year funded under the provisions of Section 13 of P.L. 1995,
c. 108. The anticipated construction cost is $5,000,000.

Programmed in DVRPC’s TIP for Construction in Fiscal Years 2004 and 2005 using
Federal Bridge Program funding.
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NJ 27 Harry’s Brook Bridge

Routes: NJ 27 Section: Route 27 Bridge over DBNUM: 144
Harry’s Brook

144

County: Mercer Municipalities: Princeton Twp. Sponsor: NJDOT

This project will provide a replacement of Harry's Brook bridge with a new structure
carrying two 12-foot lanes and two 8-foot shoulders.

Programmed in DVRPC'’s TIP for Construction in Fiscal Year 2003 using State
Transportation Funds.

This project is currently under construction.

CJTF - Planned Project Status Report
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CJTF - Project Status Report - Winter 2004
NJ 27 Renaissance 2000, Bennetts Lane to Somerset Street

Routes: NJ 27 Section: Route 27 from Bennetts Lane to DBNUM: 97079
Somerset Street

)
S
o
County: Somerset Municipalities: Franklin Twp Sponsor: NJDOT
Middlesex New Brunswick

This project will address improvements that support the redevelopment of the
Renaissance 2000 area while maintaining acceptable level of service on Route 27.
Improvements for pedestrians, transit and bicycles facilities will also be included.
Programmed in NJTPA’s TIP for Final Scope Development in Fiscal Year 2003.

Project is scheduled for Preliminary Design in Fiscal Year 2004.
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CJTF - Project Status Report - Winter 2004
NJ 27 Six Mile Run Bridge

Routes: NJ 27 Section: Route 27 Bridge over DBNUM: 146
Six Mile Run
146
County: Somerset  Municipalities: Franklin Twp. Sponsor: NJDOT
Middlesex North Brunswick Twp

This project will replace the Route 27 bridge over Six Mile Run on the same alignment.
The existing structure has two 11-foot travel lanes and shoulders of varying width. The
new structure will have two 12-foot travel lanes and 10-foot shoulders along with a
sidewalk on the western side of the structure.

Programmed in NJTPA'’s TIP for Fiscal Year 2004.

CJTF - Planned Project Status Report 17
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NJ 29, Baldpate Mountain Bicycle/Pedestrian Improvement

Routes: NJ 29 Section: Route 29 Baldpate Mountain DBNUM: 00362F

00362F

County: Mercer Municipalities: Hopewell Twp. Sponsor: NJDOT

This project will promote and advance the use of an existing rail bridge for bicycle and
pedestrian crossing of the Delaware and Raritan Canal. The intent of this effort is to
open new access opportunities to the Delaware and Raritan Canal State Park as well
as to provide additional parking capacity. This initiative will help lay the groundwork to
create safe, unimpeded access from nearby activities to amenities along the canal and
the Delaware River waterfront.

Programmed in DVRPC'’s TIP for Concept Development in Fiscal Year 2004 and
Feasibility Assessment in Fiscal Year 2005.
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CJTF - Project Status Report - Winter 2004
NJ 29, Guiderail

Routes: NJ 29 Section: Trenton to Frenchtown DBNUM: 00362C

County: Mercer  Municipalities: Various Sponsor: NJDOT

The purpose of this study is to compare alternative guiderail treatments to replace
existing guiderail and identify locations where new guiderail is warranted or can be
removed along Route 29 to promote further enhancement of the corridor from Trenton
to Frenchtown. Guiderail is proposed for replacement in order to enhance the aesthetic
character of the site. Although efforts should be made to minimize right of way, utility
and environmental impacts, these types of impacts may be justifiable if guiderail can be
eliminated. This project is located in both DVRPC and NJTPA regions.

Programmed in DVRPC’s TIP for Preliminary Design in Fiscal Year 2004 with Surface
Transportation Program funding.
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CJTF - Project Status Report - Winter 2004
NJ 29, Roadside Enhancements

Routes: NJ 29 Section: Rt 29 Scenic Byway DBNUM: 00362B

County: Mercer Municipalities: Various Sponsor: NJDOT

The Scenic Byway Management Plan for Route 29 was completed in August 1997.
Objectives of the scenic byway management plan are to coordinate and prioritize state
agency initiatives to acquire easements, remove billboards, encourage bicycle use, and
otherwise enhance the scenic qualities of Route 29 in a way that balances demands of
traffic, tourism and the development of the region. This work effort entails identifying
small-scale maintenance items that can be fixed quickly and identifying other items that
may need more study to repair. In addition, a sign inventory will be conducted to
determine the ownership of billboards and signs along the corridor and determine if any
excessive signage exists and can be removed to further enhance the scenic byway
corridor. This project is located in both NJTPA and DVRPC regions.

Programmed in DVRPC's TIP for Preliminary Design in Fiscal Year 2004 with Surface
Transportation Program Transportation Enhancement funding.

20 CJTF - Planned Project Satus Report
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NJ 29, Rockfall Mitigation

Routes: NJ 29 Section: Route 29 from DBNUM: 00362G
milepost 3.20 - 34.76

County: Mercer Municipalities: Various Sponsor: NJDOT

This project includes a study which will result in recommendations to address falling
rock mitigation measures for the Route 29 Scenic Byway. This project is located in both
the NJTPA and DVRPC regions.

Programmed in DVRPC'’s TIP for Concept Development in Fiscal Year 2004.
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CJTF - Project Status Report - Winter 2004
NJ 29, Washington Crossing State Park, Scenic Byway

Routes: NJ 29 Section: Vicinity of Washington Crossing DBNUM: 00362L
State Park

WASHINGTON CROSSING " &
STATE PARK

County: Mercer ~ Municipalities: Hopewell Twp. Sponsor: NJDOT

This project will provide scenic byway enhancements along Route 29 in the vicinity of
Washington Crossing State Park with coordination of the Department of Environmental
Protection.

Programmed in DVRPC'’s TIP for Feasibility Assessment in Fiscal Year 2004.
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NJ 31, Ewingville/Upper Ferry Rd to CR 518 TDD Project

Routes: NJ 31 Section: Route 31 - Ewingville/Upper Ferry Rd DBNUM: 159
to CR 518

6GT

County: Mercer Municipalities: Hopewell Twp. Sponsor: NJDOT
Pennington Borough
Ewing Twp.

This project determine the need for future improvements to the section of Route 31
from Ewingville/Upper Ferry Road to CR 518. The concept design study will include
Context Sensitive Design. It is intended that concepts developed will have the
concurrence of the local officials as well as the public. Bicycle/pedestrian issues within
this area will also be included.

Programmed in DVRPC'’s TIP for Concept Development in Fiscal Years 2004 and 2005.
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NJ 31/CR 518 Intersection Improvements

Routes: NJ 31 Section: Intersection of Route 31 DBNUM: 9272A
CR 518 and Route 518
9272A

County: Mercer Municipalities: Hopewell Twp. Sponsor: NJDOT
Hunterdon East Amwell Twp.

This project will address safety and operational improvements at the Route 31 and CR
518 intersection. The project includes construction of one exclusive left-turn lane at all
four approaches of the intersection and right turn lanes on Route 31.

Programmed in DVRPC'’s TIP for Construction in Fiscal Year 2004 using State
Transportation Program funding.
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NJ 33 Bentley Brook

Routes: NJ 33 Section: Route 33 vicinity of DBNUM: 93247
Bentley Brook

BentleyIRd]

g
€

wes

County: Middlesex Municipalities: Monroe Twp. Sponsor: NJDOT

This project will provide for proposed drainage improvements on NJ 33 in the vicinity of
Bentley Brook. An identified drainage problem at Bentley brook results in periodic

flooding during heavy rains. Conditions noted include downstream constriction of
Bentley Brook.

Programmed in NJTPA’s TIP for Feasibility Assessment in Fiscal Year 2003 and Final
Scope Development in Fiscal Year 2004.

Project is scheduled for Feasibility Assessment in Fiscal Year 2004 and Preliminary
Design in Fiscal Year 2005.
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CJTF - Project Status Report - Winter 2004
NJ 33 Conrail Bridge Replacement

Routes: NJ 33 Section: Route 33 Bridge over Conrail DBNUM: 9101

9101

County: Mercer Municipalities: Washington Twp. Sponsor: NJDOT

This project will provide for the replacement of the existing Route 33 over Conrail on a
new alignment. The proposed alternative would provide a 23-foot underclearance for
the new structure. The proposed Route 33 highway section would consist of two 12-
foot through lanes westbound, one 12-foot through lane eastbound, and 10-foot outside
shoulders. Route 33 at the intersection of Route 130 will consist of one through lane
eastbound, a shared through/right lane, and left turn lane, one through lane westbound
and two left-turn lanes. The Route 130 highway section would remain as is with
improvements to the northbound alignment. The proposed intersection of Route 33
and Route 130 would have a single traffic signal and Sharon Road will be redesigned
as a right in and right out only intersection with no signal required. The proposed
intersection is designed as a typical at-grade intersection with a finger ramp providing
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the Route 130 southbound to Route 33 westbound movement. A reverse loop ramp
from Route 130 southbound to Route 33 eastbound would provide for the left-turn
movement from Route 130 southbound to the realigned CR 526. Route 130
northbound turning movements to Route 33 and CR 526 are provided in the Township’s
roadway design plan. Pedestrians will be accommodated either by adding a sidewalk
to the south side of the structure or by leaving the old structure in place as a pedestrian
only bridge.

Programmed in DVRPC’s TIP for Preliminary Design in Fiscal Year 2004 using Federal
Bridge Program funding.
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NJ 33 Washington Township Bypass

Routes: NJ 33 Section: Route 33 Washington Township DBNUM: 99368A
Bypass

County: Mercer Municipalities: Washington Twp. Sponsor: NJDOT
Hamilton Twp.

This project will provide for the realignment of Route 33 from Washington Boulevard to
Route 130 in the vicinity of South Gold Drive in conjunction with the Washington
Township Proposed Town Center project. Existing Route 33 will revert to a “main street”
upon completion of the bypass.

Programmed in DVRPC's TIP for Preliminary Design in Fiscal Year 2004 using State
Transportation Funds.
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Princeton Township Roadway Improvements

Routes: Section: Princeton Township Roadway DBNUM: HP01010
HP01010
County: Mercer Municipalities: Princeton Twp. Sponsor: Mercer County

This project will provide for roadway improvements in the vicinity of the municipal
complex. Roadways to be improved include: Valley, Mount Lucas, Terhune, and
Cherry Hill.

Programmed in DVRPC'’s TIP for Final Design/Engineering, Right-of-Way Acquisition
and Construction in Fiscal Year 2003 using Special Funding from Congressional
Earmarks. The federal FY 2001 DOT Appropriations Act provided funding for this
project under Section 378. The funding was reduced by 0.22% under Section 1403 of
the FY 2001 Omnibus Consolidated Appropriations Act. This project has been allocated
$498,900.

This project has not advanced due to lack of consensus.
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Rosedale Road and Provinceline Road Intersection Improvements

Route: CR 604 Section: Intersection of Rosedale Road DBNUM: HP01003
and Provinceline Road

County: Mercer Municipalities: Princeton Twp. Sponsor: Princeton Twp

This project will provide for proposed intersection improvements at Rosedale Road and
Provinceline Road. The federal FY 2001 DOT Appropriations Act provided funding for
this project under Section 378. The funding was reduced by 0.22% under Section 1403
of the FY 2001 Omnibus Consolidated Appropriations Act. This project has been
allocated $249, 450.

Programmed in DVRPC’s TIP for Engineering, Right-of-Way Acquisition and
Construction in Fiscal Year 2004.
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Schalks Station Road Bridges Rehabilitation
DBNUM: 00321

Section: Schalks Station Road over Amtrak

Routes:
and Devil Brook

@l Reag g
%.

%%%

R

County: Middlesex Municipalities: Plainsboro Twp. Sponsor: NJDOT

This project will address the proposed rehabilitation of the Schalks Station Road
bridges over Amtrak Northeast Corridor line and Devil Brook. The overall condition of
this structure is fair. The project will include sidewalk and bike lanes.

Programmed in NJTPA'’s TIP for Feasability Assessment in Fiscal Year 2003 and Final
Scope Development in Fiscal Year 2004.

Project is currently scheduled for Preliminary Design in Fiscal Year 2004.
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US 1 Bicycle/Pedestrian Improvements

Routes: US 1 Section: Lawrence and West Windsor DBNUM: 97025
Townships

County: Mercer  Municipalities: Lawrence Twp. Sponsor: NJDOT
West Windsor Twp.

This project will provide for proposed bicycle/pedestrian improvements along this
corridor in Mercer County as identified by the NJDOT Route One Bicycle/Pedestrian
Corridor Plan.

Programmed in DVRPC'’s TIP for Concept Development in Fiscal Years 2004 and 2005.
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CJTF - Project Status Report - Winter 2004
US 1 Congestion Management and Concept Development Study

Routes: US 1 Section: Route 1 from 1-95/1-295 DBNUM: 01330
to Alexander Road

County: Mercer Municipalities: Lawrence Twp. Sponsor: NJDOT
West Windsor Twp.

Concept Development will encompass the area between the 1-95/295 Interchange and
Alexander Road. The study will evaluate the entire range of congestion management
strategies, from trip reduction to highway operations to general-purpose capacity
increases. This may include selected widening, collector-distributor lanes, interchange
improvements, intersection improvements/signal removals, and possible grade
separations. CMS for the Route 1 Corridor through Mercer County will also be
addressed.

Programmed in DVRPC'’s current TIP for Concept Development in Fiscal Years 2004
and 2005.
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US 1 D&R Canal Pedestrian Bridge

Routes: US1 Section: Route 1 and D & R Canal DBNUM: 97117
97117
County: Mercer Municipalities: Lawrence Twp. Sponsor: NJDEP

This project will provide a pedestrian bridge over Route 1 to provide a continuous
pedestrian/bicycle path along the D&R Canal State Park. The 43 meter main span will
be a steel bow truss with a concrete filled metal deck. An 85 meter ramp will be
constructed on each side of the main span, parallel to Route 1. Concrete retaining walls
encapsulated in stone masonry will be provided at the end of the ramp structures. The
steel truss, fencing and the under side of the metal deck will be painted black.

Programmed in DVRPC's TIP for Construction in Fiscal Year 2003 using Surface
Transportation Program-Transportation Enhancement Program funding.

Project currently under construction.
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US 1 Franklin Corner Road

Routes: US 1 Section: Intersection of Route 1 and DBNUM: 027
Franklin Corner Road

County: Mercer Municipalities: Lawrence Twp. Sponsor: NJDOT

This project will provide for proposed intersection improvements at Franklin Corner
Road which may include widening of Franklin Corner Road, widening of Route 1,
revisions to the forward ramps, and signalization of those ramps at Franklin Corner
Road.

Programmed in DVRPC's current TIP for Concept Development in Fiscal Years 2004
and 2005.
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US 1/CR 571 Penns Neck Area EIS

Routes: US 1 Section: Route 1 in the vicinity of Washington DBNUM: 031
CR 571 Road to Harrison Street

County: Mercer Municipalities: West Windsor Twp. Sponsor: NJDOT

This project is an Environmental Impact Statement process to develop a solution or
package of solutions to address recurring congestion in the Penns Neck area of Route
1 in the vicinity of Washington Road (County Route 571) and Harrison Street in West
Windsor Township. The process is intended to gain community input on the nature of
the problem to be addressed and the range of alternatives to be investigated, and will
seek consensus on a final solution or package of solutions to be implemented. The
process will provide a model for future EIS processes within the framework of
Department's Context Sensitive Design initiative.

Programmed in DVRPC’s TIP for Preliminary Design in Fiscal Year 2004 using National
Highway System funding.
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CJTF - Project Status Report - Winter 2004
US 1 Quakerbridge Rd Interim Operational and Safety Improvements

Routes: US 1 Section: Route 1 and Quakerbridge Road DBNUM: 01329

County: Mercer Municipalities: West Windsor Twp. Sponsor: NJDOT
Lawrence Twp.

This interim project will provide critical safety improvements on Route 1 in an attempt to
eliminate queuing of vehicles on 1-95/295. This interim project may address the
following: removal of the signal and jughandle at Nassau Park Boulevard; mitigation
concepts to improve the Route 1 northbound weave beneath the Quakerbridge Road
overpass; extension of the auxiliary lane from the Auto Mall driveway through the
Macintosh Inn exit.

Programmed in DVRPC'’s TIP for Final Scope Design in Fiscal Year 2003 using
National Highway System funding.

Project in Concept Development phase as part of a larger effort for Route 1 - with
DBNUM 01330 (see page 33).
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CJTF - Project Status Report - Winter 2004
US 1 Widening

Routes: US'1 Section: Route 1 from Finnegans Lane DBNUM: 93146
to Sayre Drive
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County: Middlesex Municipalities: South Brunswick Twp. Sponsor: NJDOT
Plainsboro Twp.
North Brunswick Twp.

This project is a planning study of the future capacity needs on Route 1 in South
Brunswick. The proposed widening is for Route 1 from the vicinity of Sayre Drive to the
vicinity of Finnegans Lane.

Programmed in NJTPA'’s TIP for Feasibility Assessment in Fiscal Years 2003 and 2004.

Project is currently in the Concept Development phase awaiting Smart Growth review.

38 CJTF - Planned Project Status Report



CJTF - Project Status Report - Winter 2004
US 130/NJ 33, Hankins Road/Conover Road

Routes: US 130/NJ 33 Section: Intersections of Route 130/33 DBNUM: 9158
and Hankins Rd, Conover Rd

9158

County: Mercer Municipalities: East Windsor Twp. Sponsor: NJDOT
Washington Twp.

This project is a planning study. It is proposed to prohibit left turns from Conover Road,
directing traffic north on Route 130 to a U-turn facility. The left turn lane from Route
130 to Hankins Road would be lengthened to improve safety at this location. This
alternative will address smart growth, safety, and congestion at this location.

Programmed in DVRPC'’s TIP for Feasibility Assessment in Fiscal Year 2004.
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CJTF - Project Status Report - Winter 2004
US 130 Pedestrian Bridge

Routes: US 130 Section: Route 130 Pedestrian Bridge DBNUM: 98535
Washington Township

County: Mercer Municipalities: Washington Twp. Sponsor: Washington Twp

This project will provide for the construction of a pedestrian bridge across Route 130.

Programmed in DVRPC'’s TIP for Construction in Fiscal Year 2006. The federal
Transportation Equity Act for the 21st Century (TEA-21) provided funding for this project
under Section 1601, High Priority Projects Program. The Act allocated $2.25 million for
this project. FY 2000 and FY2001 RABAs have increased the total authorization
amount to $2,309,253.
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CJTF - Project Status Report - Winter 2004
US 206 Arreton Road, Drainage

Routes: US 206 Section: Route 206 vicinity of DBNUM: 98423
Arreton Road

County: Mercer Municipalities: Princeton Twp. Sponsor: NJDOT

The existing 36-inch culvert at Arreton Road will be replaced with a 54-inch culvert as
well as installing a Gabion lining to protect the eroded embankment on both sides of the
roadway. A catch basin and connecting pipe to the existing culvert north of Arreton
Road will be constructed at the bottom of the driveway to reduce ponding on Route
206. South of Arreton Road, the embankment protection will be composed of Gabion
Baskets and Reno Mattresses, to limit the extent of tree clearing needed. North of
Arreton Road, the lining will be composed entirely of Gabion Baskets.

Programmed in DVRPC'’s TIP for Right-of-Way Acquisition in Fiscal Year 2004 and
Construction in Fiscal Year 2006 using Surface Transportation Program funding.
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CJTF - Project Status Report - Winter 2004
US 206 Bypass

Routes: US 206 Section: From Belle Mead-Griggstown Road  DBNUM: 779
to Old Somerville Road

County: Somerset Municipalities: Hillsborough Twp. Sponsor: NJDOT
Montgomery Twp.

This project will provide for construction of a segment of Route 206 on new alignment,
bypassing a segment of existing highway which has serious congestion and safety
problems. The segment of roadway will consist of four 12-foot travel lanes, two 12-foot
outside shoulders, two 5-foot inside shoulders, a 20-foot grass median, and two 15-foot
outside borders.

Programmed in NJTPA’s TIP for Utilities in Fiscal Year 2006, using National Highway
System funding. Construction will be multi-year funded beginning in Fiscal Year 2007.
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CJTF - Project Status Report - Winter 2004
US 206 Cherry Valley Road

Routes: US 206 Section: Intersection of Route 206 DBNUM: 01320
and Cherry Valley Road

01320

County: Mercer Municipalities: Princeton Twp. Sponsor: NJDOT
Montgomery Twp.

This project will address proposed intersection improvements. This intersection is
heavily congested which is complicated by the configuration of the intersection.

Programmed in DVRPC'’s TIP for Concept Development in Fiscal Year 2005.

CJTF - Planned Project Status Report

43




CJTF - Project Status Report - Winter 2004
US 206 Crusers Brook Bridge

Routes: US 206 Section: Route 206 Bridge over DBNUM: 94060
Crusers Brook

94060

County: Somerset Municipalities: Montgomery Twp. Sponsor: NJDOT

This project will provide for the replacement of the existing structure which is in poor
condition due to the condition of the superstructure and the inadequate deck geometry.
The structure is potentially scour critical, since the abutments are not founded on piles.

Programmed in NJTPA’s TIP for Final Design/Engineering in Fiscal Year 2004 using
Federal Bridge Program funding.
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CJTF - Project Status Report - Winter 2004
US 206 CSX Bridge Replacement

Route: US 206 Section: Route 206 Bridge over DBNUM: 94059
CSX Rail Line

94059

County: Somerset Municipalities: Montgomery Twp. Sponsor: NJDOT

The initially preferred alternative provides for the replacement of the existing 85-foot,
single-span bridge with a new 138-foot, single-span structure. The improvements will
include a realignment of Route 206 to the west with a roadway section that will provide
for one 12-foot travel lane, 10-foot shoulder and sidewalk in each direction. Proposal
also include a new “T” intersection with traffic signal for the relocated intersection of
Route 206 and CR 601. The proposed improvements would upgrade Route 206 and
the adjacent roadways to improve their operational characteristics and safety
throughout the project limits. This project will be bicycle/pedestrian compatible with
shoulders and sidewalks provided on both sides of the roadway as well as crosswalks.

Programmed in NJTPA’s TIP for Fiscal Year 2004.

CJTF - Planned Project Status Report 45



CJTF - Project Status Report - Winter 2004
US 206 Princeton Bicycle Improvements

Routes: US 206 Section: Route 206 in Princeton DBNUM: 97027

County: Mercer Municipalities: Princeton Twp. Sponsor: NJDOT
Princeton Boro

The proposed project may provide bicycle improvements to correct and/or eliminate
existing gaps in primarily compatible segments of Route 206. The project will extend
from south of Stony Brook to Birch Avenue.

Programmed in DVRPC'’s TIP for Concept Development in Fiscal Year 2005.
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CJTF - Project Status Report - Winter 2004
US 206 Stony Brook Bridges

Routes: US 206 Section: Route 206 Bridge over DBNUM: 326
Stony Brook

326

County: Mercer Municipalities: Princeton Twp. Sponsor: NJDOT

This project will provide for the proposed rehabilitation of the historic bridge (Route 206
over Stony Brook) and replacement of the adjacent structure (Route 206 over Flood
Plain).

Programmed in DVRPC’s TIP for Preliminary Design in Fiscal Year 2004 using Federal
Bridge Program funding.
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CJTF - Project Status Report - Winter 2004
US 206 Wetland Preservation

Routes: US 206 Section: Wetland Preservation DBNUM: 02348

County: Somerset Municipalities: Various Sponsor: NJDOT

The wetland preservation initiative will satisfy the 1:1 wetland mitigation requirement by
the NJ Department of Environmental Protection for the wetland impacts associated with
the Route 206 widening and Route 206 Bypass projects.

Programmed in NJTPA’s TIP for Right-of-Way Acquisition in Fiscal Year 2003, using
State Transportation funding.

Project is currently in Right-of-Way Acquisition.
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CJTF - Project Status Report - Winter 2004
US 206 Widening

Routes: US 206 Section: Route 206 from DBNUM: 780
Old Sommerville Road to
Brown Avenue

Q
NS

County: Somerset Municipalities: Hillsborough Twp. Sponsor: NJDOT

This project will provide for the widening of the US 206 between Old Somerville Road
and Brown Avenue to increase the number of lanes from two lanes to four lanes and
will include shoulder widening, median barrier construction, and associated intersection
improvements. The project will also be bicycle/pedestrian compatible.

Programmed in NJTPA’s TIP for Utilities in Fiscal Year 2006 using National Highway
System funding and Construction in Fiscal Year 2007.
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CJTF - Project Status Report - Winter 2004
Van Dyke Road Bridge

Routes: Section: Van Dyke Road Bridge DBNUM: 99315
over Trenton Line

99315

County: Mercer Municipalities: Hopewell Twp. Sponsor: NJDOT

Proposed replacement or rehabilitation of the existing Van Dyke Road bridge over
Trenton Branch which is in critical condition.

Programmed in DVRPC's current TIP for Feasibility Assessment in FY 2004 and
Preliminary Design in FY 2005 using Bridge Funds.
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CJTF - Project Status Report - Winter 2004
Washington Crossing-Pennington Rd Bridge

Routes: CR 546 Section: Washington Crossing- DBNUM: D9907
Pennington Rd over
Woolsey’s Brook
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County: Mercer ~ Municipalities: Hopewell Twp. Sponsor: NJDOT

This project provides for the replacement of the Washington Crossing-Pennington Road
(CR 546) bridge structure over Woolsey’s Brook. Improvement of the alignment of the
Jacob Creek Road intersection is included.

Programmed in DVRPC's current TIP for Preliminary Design by the municipality in
Fiscal Year 2004.
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CJTF - Project Status Report - Winter 2004
NJ Turnpike Widening

Routes: NJTPK Section: Interchange 8A to DBNUM: TPK9804
Interchange 9
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County: Middlesex Municipalities: Various Sponsor: NJTPK

This project will provide for widening of the outer roadways from two lanes to three
lanes.

Programmed for Final Design/Engineering, Right-of-Way Acquisition and Construction
using New Jersey Turnpike funds.
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CJTF - Project Status Report - Winter 2004
NJ 92

Routes: NJ 92 Section: Exit 8A to US 1 in South DBNUM: TPK111
Brunswick
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County: Middlesex Municipalities: South Brunswick Twp. Sponsor: NJTPK
Plainsboro Twp.
Monroe Twp.

This project will provide a four lane limited access toll facility from Exit 8A in Monroe to
US 1 in South Brunswick. Draft Environment Impact Statement is expected soon.

Programmed for Final Design/Engineering, Right-of-Way Acquisition and Construction
using New Jersey Turnpike funds.
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CJTF - Project Status Report - Winter 2004
Transit Rail Initiatives
Routes: Section: DBNUM: T300

County: various Municipalities: Various Sponsor: NJ Transit

Potential projects in this category include (in no rank order): HBLR Extension to 8"
Street Bayonne & to Tenafly (on Northern Branch); Restoration of commuter rail service
on the NYS&W west of Hawthorne; Restoration of commuter rail service to
Lackawanna Cutoff; Rail investment corridors being examined in joint NJ
TRANSIT/Bergen County Major Investment Study & DEIS; Commuter Rail Spur to the
Meadowlands Sports Complex; Bergen-Passaic (Cross County) line on the NYS&W,
West Shore— Hoboken to West Haverstraw; Union County light rail project; Restoration
of commuter rail service on the West Trenton line; Second phase of SNJLRT
(Glassboro to Camden); Second phase of NERL (Newark Penn Station to the
southernmost end of Newark CBD); Third phase of NERL (second phase terminus to
Elizabeth CBD - Union County Rail); MOM commuter rail extension; Extension of
Cape May Seashore Line north to Hammonton (to Atlantic City Rail Line); Commuter
rail extension to Phillipsburg. Funding to advance projects dependent on federal
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earmarks; other non-federal (including private) funding; and/or state resources available
beyond planned levels.

Programmed in DVRPC and NJTPA TIPs for Planning Study in Fiscal Years 2004-
2008.
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CJTF - Project Status Report - Winter 2004
Section 5310 Program

New Jersey Transit Project DBNUM: T150

This program provides for the purchase of small buses or van-type vehicles with lifts for
private or non-profit agencies that serve the elderly and persons with disabilities.
Formerly known as Section 16 Program.

Programmed in NJTPA’s and DVRPC's TIPs for Capital Asset Construction in Fiscal
Years 2003 - 2007. In Fiscal Years 2004 - 2006 Elderly and Persons with Disability
Program funding will be used

County: Various Municipalities: Various Sponsor: NJ Transit

CJTF - Project Status Report - Winter 2004
Section 5311 Program

New Jersey Transit Project DBNUM: T151

This program provides funding for rural public transportation program. Formerly known
as Section 18 Program.

Programmed in NJTPA’s and DVRPC's TIPs for Capital Asset Construction in Fiscal
Years 2004 - 2008.

County: Various Municipalities: Various Sponsor: NJ Transit
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