

Table 5: MPO Regional Planning Process Requirement Milestones

Plan/Program Activity	Current Adoption/Completion	Next Adoption/Completion
Unified Planning Work Program	January 2019	January 2020
Transportation Improvement Program	July 2018 (PA) September 2019 (NJ)	July 2020 (PA) September 2021 (NJ)
Air Quality Transportation Conformity Determination	July 2018 (PA) September 2019 (NJ)	July 2020 (PA) September 2021 (NJ)
Long-Range Plan	October 2017	July 2021
Public Participation Plan	July 2018	As needed – evaluated annually
Limited English Proficiency Plan	April 2019	April 2024 – evaluated annually
Congestion Management Process	January 2020	Winter 2024
Transportation Safety Analysis and Plan	January 2019	Spring 2021
Coordinated Human Services Transportation Plan	October 2016	October 2020
CMAQ Performance Plan	September 2018	September 2020
US DOT MPO Planning Process Certification Review	October 2018 (site visit) February 2019 (final report)	October 2022 (site visit) February 2023 (final report)